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$ in Millions

FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
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DOE/RL-97-91, Rev. 4

Source: PTS Section A
HANFORD SITE
DeREANFORD SITE TOTAL ALL HANFORD PROJECTS FEBRUARY 1998
FYTD CUR PTS FY
BCWS BCWP ACWP sv CV BSLN(1) BCWS EAC
1.1 TWRS Expense 117.2 107.3 102.5 (9.9) 4.8 277.2 276.5 289.3
CENRTC 18 1.7 1.0 (0.0) 0.7 33 33 26
GPPILI 136 119 110 @n 08 40.7 40.7 37.6
Subtotal 1.1 1325 120.9 114.6 (11.6) 6.4 321.2 3205 3295
1.2 Waste Management Expense 46.9 45.4 45.2 (1.6) 0.2 118.2 118.2 116.4
CENRTC 0.4 0.3 0.3 0.1) 0.0) 13 13 1.2
GPPILI 2.7 36 3.7 0.9 0.1) 6.6 6.6 93
Subtotal 1.2 50.1 49.3 49.2 (0.8) 0.1 126.1 126.1 126.9
1.3 Spent Nuclear Fuel Expense 421 38.2 38.7 (4.0) (0.5) 109.6 111.4 111.4
CENRTC 12.9 7.4 8.3 (5.5) (0.9) 246 29.9 29.9
GPPILI 199 152 175 4.7 23) 217 418 418
Subtotal 1.3 749 60.8 64.5 (14.2) 3.7) 155.9 183.2 183.2
1.4 Facility Stabilization Expense 59.2 55.7 65.3 (3.5) (9.6) 154.5 155.7 1711
CENRTC 0.1 0.1 0.1 0.0 0.0 0.0 0.2 11
GPPILI 10 11 11 0.2 0.0 105 3.0 6.2
Subtotal 1.4 60.3 57.0 66.5 (3.3) (9.5) 165.0 159.0 178.4
1.5 Landlord Expense 34 3.0 22 (0.4) 0.7 8.7 8.7 8.6
CENRTC 0.6 0.8 0.8 0.2 (0.1) 24 24 24
GPPILI 21 16 16 0.5) 0.1) 53 53 4.2
Subtotal 1.5 6.1 53 4.7 (0.8) 0.6 16.4 16.4 15.2
1.6 Environmental Restoration * Expense 59.4 55.4 51.8 (4.0) 3.6 142.6 142.6 139.3
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0) 2.2 22 2.2
Subtotal 1.6 59.4 55.4 51.8 (4.0) 3.6 144.8 144.8 1415
* Change Control Baseline
1.7 Science & Technology Expense 5.4 5.1 45 (0.3) 0.6 15.1 15.1 15.1
CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
GPPILI 0.6 0.6 05 0.0) 0.0 16 16 17
Subtotal 1.7 6.0 5.6 5.0 (0.3) 0.6 16.7 16.7 16.8
1.8 Support Expense 404 39.2 404 (1.1) (1.2) 124.1 1255 115.3
CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.8 40.4 39.2 40.5 11) 1.2) 124.1 125.5 115.3
1.9 HAMMER Expense 25 25 2.7 0.0) 0.2)
CENRTC 0.0 0.0 0.0 0.0 0.0
GPPILI 12 12 13 0.0 0.1) 0.0 19 19
Subtotal 1.9 37 37 4.0 0.0) 0.3) 5.1 9.7 8.4
1.10 TWRS Regulatory Unit Expense 24 22 0.9 (0.2)
CENRTC 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.10 24 22 0.9 0.2) 13 4.9 4.9 4.9
1.11 National Programs Expense 23 22 16 (0.1)
CENRTC 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.11 23 22 16 (0.1) 0.7 8.9 8.9 75
1.12 Advanced Reactors Transition Expense 17.6 16.9 16.7 (0.7) 0.2 439 44.1 42.7
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.12 176 16.9 16.7 0.7) 0.2 43.9 441 42.7
Tech Development (EM50) Expense 10.3 9.6 9.3 (0.7) 0.3 253 253 253
CENRTC 0.2 0.2 0.2 0.0 0.0 0.2 0.2 0.2
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal EM50 10.5 9.8 9.5 0.7) 0.3 255 255 255
Total Hanford Site Projects Expense 409.1 382.6 381.7 (26.5) 0.9 1038.2 1044.9 1053.4
CENRTC 16.0 10.5 10.8 (5.5) (0.3) 318 373 374
GPPILI 41.0 35.1 36.8 (5.9) an 88.6 103.2 104.9
Total 466.1 428.2 429.3 (37.9) 11) 1158.6 1185.3 1195.7
(1) CURBSLN = Current Baseline [October 1, 1997 MYWP plus/minus approved baseline change requests.] $ in Millions

3/31/98 All-2 Summ(02).xIsHanford-Total.



